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On January 2, 1986, the,Special Master submitted Solid Waste

Registration No. 31234- Closure Report to the Texas Water

Commission, thereby requesting that the Pleasant Run Road

Disposal Site be officially closed. The request was amended by

a January 16 transmittal containing field compaction reports

which were inadvertantly omitted from the January 2 request.

On January 6, 1936, the Special Master responded to claims

made by attorneys for Mainland Land and Equipment Co. Inc. in

correspondance to SCRP dated November 25, 1985. All eight

specific claims individually considered and each was rejected by

the Special Master in this detailed response.

On January 7, 1986 attorneys for Mainland requested a Joint

Motion for Non-Suit and other Motions to the 95th District

regarding their litigation against their subcontractor.

The Project Engineer met on January 8, 1986 with Don L.

McCullough, President of McCullough Excavating, Inc., to discuss

the question of likability for sod damage and sprinkler repair at

the West Dallas Boys Club. Mr. McCullough pointed out that as a



result of the disputed liability for these damages he has ceased

doing contract work for the telephone company in the project

area. McCullough followed up on the meeting with a letter to the

Special Master thew following day. No action was taken in

response.

The RSR Corporation was provided a capital equipment

inventory from the SCRP office on January 15« Arrangements for

disposal or transfer of the remaining property and equipment

subsequently began and was completed by January 31•

Mainland Land and Equipment Co., Inc. accepted final payment

of $28,088.76 on January 17, 1986, thereby closing out Contract

SCRP-85-01, Zone A, Northwest Quadrant. On that day the Special

Master signed the Certificate of Substantial Completion, which

had been submitted by the Project Engineer and the Contractor on

October 16, 1985* Delay in closing the contract was caused by

pending claims of the subcontractor, Universal Dirt, on which the

Special Master ruled on January 6, 1986.

All records of the SCRP were removed from the offices in the

Sequoyia Environmetnal Science Academy by January 31, 1986.

Official files were placed in the District Clerk's records,

except those remaining open for further attention.

The office telephone remains active with calls being

forwarded to the home of the Office Manager.



FINANCIAL STATUS JANUARY 31, 1986

The financial statements for the period ending January 31,
1986, are presented in Schedules 1 and 2 of this report. The
Balance Sheet (Schedule 1) identifies the project assets,
liabilities and the Special Master's capital as of January 31,
1986. The Statement of Operation (Expenses) - (Schedule 2)
identifies the project expenditures for the month and the total
project to date expenditure is $3,374,134.58.

The balance in the Escrow Account of the Soil Cleanup and
Remedial Program on January 31, 1986 is as follows:

ACCOUNT TITLE BALANCE

111 Cash - Brookhollow $ 2,647.46
121 Checking Account - Brookhollow 72,177.95
130 Petty Cash 100.00

TOTAL $74,925.41



SOIL CLEANUP AND REMEDIAL PROGRAM
BALANCE SHEET

AS OF JANUARY, 1986
SCHEDULE 1

PROJECT ASSETS

CURRENT ASSETS:

Escrow Accounts
Money Market - Sunbelt $ 2,647.46
Checking Acct. - Sunbelt 72,177.95
Petty Cash 100.00

TOTAL ESCROW ACCOUNTS $74.925.41

TOTAL CURRENT ASSETS $74,925.41

FIXED ASSETS:

Office Furniture 1,612.70
Accum. Depr. Office Furniture
Office Equipment 3,857.65
Accum. Depr. Office Equipment _______

TOTAL FIXED ASSETS $ 5.470.35

TOTAL PROJECT ASSETS $80,395.76
iBSssass&sszEcai

LIABILITIES & CAPITAL

CURRENT LIABILITIES:
Accounts Payable .00
Fed. W/H Tax Payable 194.50
FICA Tax Payable 411.81
FUTA Tax Payable .00
SUTA Tax Payable 125.44

TOTAL CURRENT LIABILITIES $ 731.75

Special Master's Capital:
District Clerk's Transfers 1,287,455.12
Interest From Bank 7,742.27
Miscellaneous Income 417.86
Project To-Date Expenses 1,215,951.24
Reserve For Payables _______.00

TOTAL CAPITAL $79.664.01

TOTAL LIABILITIES & CAPITAL $80,395.76



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION ( EXPENSES)
FOR THE PERIOD ENDING JANUARY, 1986

SCHEDULE 2

PROJECT EXPENSES
(LINE ITEM)

CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES

CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK
SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)
BOYS CLUB-DHA (#84-03)
CONTRACT #85-01
CONTRACT #85-02
CONTRACT #85-03
CONTINGENCY (%)
PAYMENT FOR RSR SITE
CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACTS OTHERS

TOTAL CONTRACT SERVICES

TOTAL CONTRACT & CONSULTING

ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE
HEALTH INSURANCE
PUBLIC LIAB./AUTO/W.C.
SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE
OFFICE EQUIPMENT LEASE
AUTO REPAIR 4 MAINTENANCE
PROFESSIONAL FEES
OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES

GRAND TOTAL

EXPENSES FOR JANUARY, 1986
ESCROW A/C

(1A)

.00

227.99

24,058.94

8,466.48

$32,753.41

$32,753.41

1,407.88

217.76
332.51

27.00

1,750.00

1,717.50
75.12

277.00

$ 5,804.77

$38,558.18

DIST. CLERK
A/C (IB)

.00

$28,088.76

$28,088.76

$ .00

$28,088.76

TOTAL
(1C)

.00

28,088.76(A) 28,316.?5

24,058.94

8,466.48

$60,842.17

$60,842.17

1,407.88

217.76
332.51

27.00

1,750.00

1,717.50
75.12

277.00

$ 5,804.77

$66,646.94



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION (EXPENSES)
FOR THE PERIOD ENDING JANUARY, 1986

SCHEDULE 2

PROJECT EXPENSES
(LINE ITEM)

CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES

CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK
SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)
BOYS CLUB-DHA (#84-03)
CONTRACT #85-01
CONTRACT #85-02
CONTRACT #85-03
CONTINGENCY (%)
PAYMENT FOR RSR SITE
CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACT OTHERS

TOTAL CONTRACT SERVICES

TOTAL CONTRACT & CONSULTING

ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE EXPENSE
HEALTH INSURANCE
PUBLIC LIAB./AUTO/W.C.
SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE
OFFICE EQUIPMENT LEASE
AUTO REPAIR & MAINTENANCE
PROFESSIONAL FEES
OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES

PROJECT TO DATE EXPENSES

$

$

$

$

$

ESCROW A/C
C2A)

152,035.80
26,734.70
16,765.55

171,475.05

54,010.40
15,252.00
27,613.97
16,312.13

134,885.14
18,757.86
6,000.00

24,058.94

329,560.86

3,464.73

629,916.03

801,391.08

128,358.30
84,851.66
9,575.11
8,187.70
3,853.00

12,039.79
700.00

6,313.14
21,875.00
20,204.27

773.12
62,824.58
3,827.43
7,659.69

11,962.97
572.93

3,037.54
117.93

4,026.84

390,761.00

DIST. CLERK
A/C (2B)

$ $

$ .00 $

44,903.28
245,162.62
176,780.62
267,177.33
707,167.71
103,185.95
319,718.74

70,600.00
247,286.25

$2,181.982.50 $2,

$2,181,982.50 $3,

$ .00 $

TOTAL
(2C)

152,035.80
26,734.70
16,765.55

195,536.05

54,010.40
60,155.28

272,776.59
193,092.75
402,062.47
725,925.57
109,185.95
343,777.68

70,600.00
576,847.11

3,464.73

811,898.53

007,434.58

128,358.30
84,851.66
9,575.11
8,187.70
3,853.00

12,039.79
700.00

6,313.14
21,875.00
20,204.27

773.12
62,824.58
3,827.43
7,659.69

11,962.97
572.93

3,037.54
117.93

4,026.84

390,761.00

ESTIMATED
BUDGET (*)

(3)

$ 150,000.0
30,000.0
20,000.0

$ 200,000.0

43,000.0
90,352.0

272,636.5
161,843.5
454.510.0

a 821,825.9
} 192,105.9
I 386,905.0
1 100,000.0

70,600.0
611,566.0
41,250.0
5,000.0

$3,251,595.0

$3,451,595.0

124, 000. (
95, 000. (

9.500.C
7.500.C
4.500.C

13, 500. (
700. (

7,300.(
20, 000. (
22, 000. (
1,200.(

42, 000. <
4., SOO.i

15,000.1
15,000."
5,000.'

35,000.
200.

5,000.
7,500.

35,000.

$ 433,400.

GRAND TOTAL $1,192,152.08 $2,181,982.50 $3,398,195.58 $3,884,995.



JANUARY 31. 1986

Footnotes to Financial Statement:

(A) $28,088.76 paid to Mainland Land and Equipment Co., Inc.
on Contract SCRP-85-01. •



Engineering Contract Summary

January 31> 1986

SCRP-84-01, Special Waste Project, work completed 3-6-85

Comments:

Since he contract was completed, the project vas inspected
by the Project Engineer routinely and it was noted that very
little grass maintenance was done by the Dallas Housing
Authority.

During the month of January there was no rainfall. The
grass was mowed by the Dallas Housing Authority during the month
of October. As a result of the heavy freezes, the grass is now
dormant and but because of the extremely dry January some
watering may be required.

SCRP-84-02, Thomas A Edison Junior High School Athletic Field and
Dallas Power and Light Company Substation, work completed 6-19-&5

Consents-;

Since the final inspection of this contract, there has been
no evidence of any grass maintenance at the Thomas A Edison
athletic field and very little weed control where the flexbase
was placed at the Dallas Power and Light Company Substation.

During the month of January no rainfall was recorded to
sustain the growth of grass and again there was no evidence of
grass maintanence at the Thomas A Edison atheletic field.

Because of heavy frost, the grass is now dormant and will
require little or no maintanence but because of the little or no
rainfall during the month of January, watering will be required.

SCRP-84-03, The Boys Club of Dallas and Dallas Housing
Authority, Zone A Property; Soil Removal and Replacement
(Paulson Construction, Inc.), work completed 12-2-85; Grass
Sodding and Maintanence (King Grass Farms) work completed 12-2-85

Comments:

Major delays were encountered on this contract aa a result
of inclement weather during the winter months and because of a
large number of Dallas Housing Authority damage claims. A final
inspection was conducted on December 2, 1985. The following
persons participated in the final inspection:



Joe G. Moore, Jr. Special Master
George Putnicki, Project Engineer
Michael Mendias, Project Coordinator
Tommy Daniels, Boys Club of Dallas
George Hudlov, Paulson Construction, Inc.
Officer Oscar Cantu, Dallas Police Department

Upon completion of the final inspection, a Certificate of
Substantial Completion was executed and the Application for Final
Payment was prepared and processed, releasing the funds retained
under the contracts. The contractors, Paulson Construction,
Inc., and King GRass Farms will not be responsible for further
maintanence of the project area.

SCRP-85-01, Northwest Quadrant, Zone A Property} Soil Removal and
Replacement (Mainland Land and Equipment Co., Inc.), work
completed 1-17-86

Comments:

Major problems were encountered on this contract as a result
of subcontractors' irregularities which resulted in a lawsuit. ,;

SCRP-85-01, Northwest Quadrant, Zone A Property; Grass Sodding
and Replacement (Jerdon Construction Co.)

Comments:

During this reporting period no work was accomplished on
this contract.

SCRP-85-02, Day Care Centers, Family Day Homes, Playground Areas
and Vegetable Gardens; work completed 12-2-85

Comments:

No major problems were encountered on this contract. Some
minor delays resulted from modifications requested by one day
care center owner. A final inspection was conducted on December
2, 1985* The following persons participated in the final
inspections

Joe G. Moore, Jr., Special Master
George Putnicki, Project Engineer
Michael. Mendias, Project Coordinator
Truman Hill, Sprint Waste Disposal Co.
Officer Askew, Dallas Police Department

Upon completion of the final Inspection, a Certificate of
Substantial Completion was executed and Application for Final
Payment was prepared releasing the funds retained under the



contract. The contractor, Sprint Waste Disposal Co. will not be
responsible for further maintanence of the project area.

SCRP-85-03, Vegetative Cover, Zone B Property

Comments:

This contract was advertised for bids on August 7, 1985.
Bids were received and opened on August 19» 1985* Three bids
were received from Bluebonnet Turf, King Grass Farms and Jerdon
Construction Co. The bids were evaluated by the Project Engineer
and a recommendation was lade to the Special Master to award the
contract to the low bidder, Jerdon Construction Co. in the amount
of $386,905*00. The contract was awarded to Jerdon on August 28,
1985* A Notice to Proceed was transmitted to the contractor and
work began on September 3, 1985*

Work on this contract has progressed satisfactorily. All of
the grass sod placement on this contract was completed in the
first two weeks in December. No work was accomplished in the
month of January, 1986.


